233 South Wacker Drive
Suite 800, Sears Tower
Chicago, IL 60606

312-454-0400 (voice)
312-454-0411 (fax)
www.chicagoareaplanning.org

CMAQ Project Selection Committee Meeting
Annotated Agenda
April 11, 2008
10:30 a.m.

DuPage County Conference Room
233 S. Wacker Drive, Suite 800, Sears Tower
Chicago, Illinois

Note: the meeting materials can be found at http://www.cmap.illinois.gov/cmag/minutes.aspx

1.0 Call to Order and Introductions 10:30 a.m.
Ross Patronsky, Committee Chair

2.0 Agenda Changes and Announcements

3.0 Impact of Energy Bill (HR 6)

Recent developments with respect to this legislation will be discussed.

4.0 Project Changes

4.1

4.2

4.3

4.4

4.5

4.6

3.7

3.8

CDOT - Carroll Avenue Busway (TIP ID 01-04-0004)

The sponsor is requesting a scope change.

Brookfield — Pedestrian Bridge over Salt Creek (TIP ID 05-06-0003)

The sponsor requests a cost increase.

Romeoville — IL 53/Independence Blv at University Pwy (TIP ID 12-05-0002)

The sponsor requests a cost increase.

Palos Heights — Lake Katherine Dr/Lake Katherine Bike Path Extension(TIP ID 06-
06-0005)

The sponsor requests a cost increase.

IDOT - 11 132/Grand Ave at US 41/Skokie Hwy Interchange Improvement (TIP ID
10-99-0003)

The sponsor requests a cost increase.

Northlake — Wolf Rd Sidewalks at Soffel Ave (TIP ID 04-06-0034)

The sponsor requests a change in the fiscal year for construction funds.

Mundelein — Bicycle Path connecting Noll, Hanrahan, Lions Field & Libertyville
Twp (TIP ID 10-04-0002)

The sponsor requests a cost increase.

Wilmette — Green Bay Rd from Lake Ave to Wilmette Ave (TIP ID 02-05-0002)

The sponsor requests a cost increase.
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3.9 Cook County Highway Department — Old Orchard Rd from Harms to Skokie Blvd
(TIP ID 02-97-0006)
The project scope has changed and costs have increased.

3.10 Aurora - IL 31/River St from Prairie St to New York St (TIP ID 09-08-0009); Galena
Blv from Locust St to Ohio St (TIP ID 09-08-00013); Indian Trail Rd from Edgelawn
Dr to IL 31/Lake St (TIP ID 09-08-00014)
Sponsor requests a transfer of FY2009 funds to FY 2008.

ACTION REQUESTED: Approval of staff recommendations, barring discussion of any

individual project

5.0 Other Business

6.0 Public Comment
This is an opportunity for comments from members of the audience. The amount of time
available to speak will be at the chair’s discretion. It should be noted that the exact time for the
public comment period will immediately follow the last item on the agenda.

7.0 Next Meeting

The next meetings will be determined at this time.

8.0 Adjournment

CMAQ Project Selection Committee Members:

Ross Patronsky, Chair Les Nunes Jeff Schielke
Martin Buehler Mark Pitstick
Luann Hamilton Mike Rogers

Attending CMAQ Project Selection Committee Meetings at Sears Tower:

CMAQ Project Selection Committee meetings are public meetings; the public is invited to
attend. Passes are available for people attending these meetings at the CMAP offices. If you
wish to attend but have not attended meeting regularly, please call or e-mail Doug Ferguson
(312-386-8824, dferguson@cmap.illinois.gov) in advance to be added to the list. For requests or
problems on the day of the meeting, please call the CMAP main reception desk at 312-454-0400.
A driver’s license, state ID, or passport will be required to enter.

CMAAQ Project Selection Committee Page 2 of 2 April 11, 2008



233 South Wacker Drive
Suite 800, Sears Tower
Chicago, IL 60606

312-454-0400 (voice)
312-454-0411 (fax)
www.cmap.illinois.gov

MEMORANDUM

To:  CMAQ Project Selection Committee
Date: April 10, 2008

From: Ross Patronsky, Senior Planner

Re: 2007 Energy Bill (HR 6) and CMAQ share of obligations - Update

At the last Project Selection Committee meeting, the provisions of the 2007 Energy Bill were
discussed. The Transportation Committee adopted the recommendations of the Project
Selection Committee meeting at their March 28" meeting.

Recently the Federal Highway Administration has issued additional guidance regarding the
provision requiring a minimum 80% federal share for projects obligation through the end of
Federal Fiscal Year 2009 (September 30, 2009). The new guidance states that another section of
Title 23 of the U.S. Code, 120(i), supersedes the new provisions. The language of the section
states, “Notwithstanding any other provision of this title and subject to such criteria as the
Secretary may establish, a State may contribute an amount in excess of the non-Federal share of
a project under this title so as to decrease the Federal share payable on such project.”

Discussion with FHWA Metro Office staff indicates that, with this new interpretation, the
Committee may respond to cost increases as it has in the past without violating the provisions
of the energy bill.

cmaq08004.doc



233 South Wacker Drive
Suite 800, Sears Tower
Chicago, IL 60606

312-454-0400 (voice)
312-454-0411 (fax)
www.cmap.illinois.gov

MEMORANDUM

To: CMAQ Project Selection Committee
Date: April 9, 2008 (Revised April 10, 2008)
From: Ross Patronsky, Senior Planner; Doug Ferguson, Associate Planner

Re: CMAQ Project Change Requests

Six sponsors have requested project changes. The net change in the federal amount
programmed resulting from the requests is $589,719. The sponsors’ requests are attached.

CDOT - Carroll Avenue Busway (TIP ID 01-04-0004)

The sponsor is requesting a scope change for the subject project, changing the approved phase
from Engineering I to Alternatives Analysis. The project was programmed in FY 2004 for
$1,600,000 federal ($2,000,000 total) for Engineering I. The total anticipated project cost at that
time was $52,000,000.

In preparing to initiate the project, CDOT has determined that they need to conduct an
Alternatives Analysis to qualify for New Start or Small Start funding from the Federal Transit
Administration. At this point, there is no change in the project cost, so the project ranking will
not change.

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the scope change request for Carroll Avenue Busway (TIP ID 01-
04-0004), changing the approved project phase from Engineering I to Alternatives
Analysis.

Brookfield — Pedestrian Bridge over Salt Creek (TIP ID 05-06-0003)

The sponsor is requesting a cost increase for the above project in the amount of $77,200 federal.
The project was programmed in FY 2006 for $176,000 federal ($220,000 total). Engineering has
been completed, and construction is scheduled for the June letting.
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The final cost estimate is $271,500 for construction and construction engineering. The increase
from the initial estimate is due to general increases in construction costs.

The project’s benefit ranking was re-evaluated. With the cost increase, the cost per ton of VOC
eliminated increased from $222,643 to $320,303; its rank was unchanged at second.

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the cost increase for Pedestrian Bridge over Salt Creek (TIP ID
05-06-0003) in the amount of $77,200 federal for total CMAQ funding of $253,500
federal ($316,500 total).

Romeoville - IL 53/Independence Blv at University Pwy (TIP ID 12-05-0002)

The sponsor is requesting a cost increase for the above project in the amount of $300,800 federal.
The project was programmed in FY 2005 for engineering and construction of an intersection
improvement project for $542,000 federal ($677,000 total).

The increase in construction costs was the result of higher material costs, additional IDOT
requirements for drainage and pavement and a “mobilization” pay item requirement that were
not included in the original cost estimates. The project is on schedule for the June letting.

The project’s benefit ranking was re-evaluated. With the cost increase, the cost per ton of VOC
eliminated increased from $2,699,834 to $4,199,298; its rank dropped from 12% to 16t among FY
2005 intersection improvement projects, dropping the project below four projects not
programmed. Of the four projects, two are included as part of larger projects currently
programmed in the TIP.

Recommendation to the CMAQ Project Selection Committee:

. Consider the cost increase for Romeoville - IL 53/Independence Blv at University Pwy
(TIP ID 12-05-0002) in the amount of $300,800 federal for total CMAQ funding of
$842,800 federal ($1,053,000 total).

Palos Heights — Lake Katherine Dr/Lake Katherine Bike Path Extension (TIP ID 06-06-0005)

The sponsor is requesting a cost increase for the above project in the amount of $53,338 federal.
The project was programmed in FY 2006 for construction of a bicycle facility for $53,531 federal
($66,914 total). Project is currently out for bid through the March 7, 2008 letting and the initial
bids have come in higher than anticipated.

cmaq08003.doc 2



The project’s benefit ranking was re-evaluated. With the cost increase, the cost per ton of VOC
eliminated increased from $234,290 to $467,733; its rank remained 1%t among FY 2006 bicycle
facility projects

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the cost increase for Palos Heights — Lake Katherine Dr/Lake
Katherine Bike Path Extension (TIP ID 06-06-0005) in the amount of $53,338 federal
for total CMAQ funding of $106,869 federal ($133,586 total).

IDOT - 1l 132/Grand Ave at US 41/Skokie Hwy Interchange Improvement (TIP ID 10-99-
0003)

The sponsor is requesting a cost increase for the subject project. This project was originally
programmed in 1999 and 2003 for $9,600,000 federal ($12,000,000 total) for construction. Since
that time, the costs have increased, and the State is requesting an additional $100,000 for the
project, which is on the June letting.

A reevaluation of the project’s ranking shows that the increased costs result in the project
dropping from 13t to 14™, below one project that did not receive CMAQ funding.

Recommendation to the CMAQ Project Selection Committee:

. Consider the cost increase request for Il 132/Grand Ave at US 41/Skokie Hwy
Interchange Improvement (TIP ID 10-99-0003), increasing the federal funds by
$100,000 to $9,700,000 federal ($12,125,000 total)

Northlake — Wolf Rd Sidewalks at Soffel Ave (TIP ID 04-06-0034)

The sponsor is requesting a change to the programmed fiscal year for the above project to move
construction from FY 2009 to 2008. The project was programmed as part of the FY 2007 cycle for
engineering phase I in 2007, engineering phase II in 2008 and construction in 2009.

Both engineering phases have been completed and the project has been included in the June
letting. Construction was for $264,000 federal although the project has a $277,409 federal
balance. The project’s benefit ranking would remain the same with no changes being made to
the project scope or cost.

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the programmed fiscal year change for the Northlake — Wolf Rd
Sidewalks at Soffel Ave (TIP ID 04-06-0034) from FY 2009 to 2008.
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Mundelein - Bicycle Path connecting Noll, Hanrahan, Lions Field & Libertyville Twp (TIP
ID 10-04-0002)

The sponsor is requesting a cost increase for the above project in the amount of $16,595 federal.
The project received a cost increase at the February 28, 2008 meeting in the amount of $303,360
federal and has since been let out for bid but the bids came in higher than the programmed
amount.

The project’s benefit ranking was re-evaluated. With the cost increase, the cost per ton of VOC
eliminated increased from $2,234,903 to $2,284,473; its rank was unchanged at eleventh.

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the cost increase for the Mundelein — Bicycle Path connecting
Noll, Hanrahan, Lions Field & Libertyville Twp (TIP ID 10-04-0002) in the amount of
$16,595 federal for total CMAQ funding of $764,803 federal ($956,004 total).

Wilmette — Green Bay Rd from Lake Ave to Wilmette Ave (TIP ID 02-05-0002)

The sponsor is requesting a cost increase for the above project in the amount of $41,786 federal.
The project received a cost increase at the February 28, 2008 meeting in the amount of $766,010
federal. Wilmette has final cost estimates that are slightly higher than the amount requested at
that meeting. The project is on the April letting.

The project’s benefit ranking was re-evaluated. With the cost increase, the cost per ton of VOC
eliminated increased from $906,035 to $926,554; its rank was unchanged at fifth.

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the cost increase for the Wilmette — Green Bay Rd from Lake Ave
to Wilmette Ave (TIP ID 02-05-0002) in the amount of $41,786 federal for total CMAQ
funding of $1,886,848 federal ($2,358,560 total).

Cook County Highway Department — Old Orchard Rd from Harms to Skokie Blvd (TIP ID

02-97-0006)

The sponsor is requesting a scope change and cost increase for the above project that would
change the limits, add ROW acquisition as an approved phase, add significant work to the
project and increase the federal share by $5,575,800.
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The project was programmed in FY 2000 for construction of a signal interconnect on Old
Orchard Rd from Harms Rd to Skokie Blvd and the addition of a right turn lane on eastbound
Old Orchard Rd at Skokie Blvd in the amount of $800,000 federal ($1,000,000 total).

Prior to starting engineering a feasibility study was conducted on Old Orchard Rd. The study
concluded that the project should be divided in two sections, an east section from 1-94 NB
ramps to Skokie Blvd and a west section from Harms Rd to I-94 SB ramps. The sponsor would
like to use the CMAQ funds on only the east section and would use MFT funds to complete the
west section. Besides changing the limits the project would also include several intersection
improvements starting with the addition of an addition right turn lane on the I-94 NB exit ramp
and adding turn lanes to the Lawler Ave, Lavergne Ave and Lamon Ave intersections.
Intersection improves at Skokie Blvd will be completed as part of a STP-L funded project on
Skokie Blvd.

Due to the magnitude of the scope change CMAP staff was unable to re-analyze the project for
air quality benefits. All four intersections will need to be analyzed together using CORSIM.
The project had previously been analyzed and ranked as a signal interconnect.

Recommendation to the CMAQ Project Selection Committee:

. Consider including Cook County Highway Department - Old Orchard Rd from
Harms to Skokie Blvd (TIP ID 02-97-0006) project as an application in the FY 2009
cycle.

Aurora -
e IL 31/River St from Prairie St to New York St (TIP ID 09-08-0009)
e Galena Blv from Locust St to Ohio St (TIP ID 09-08-0013)
¢ Indian Trail Rd from Edgelawn Dr to IL 31/Lake St (TIP ID 09-08-0014)

The sponsor is requesting a change to the funds programmed in FY 2008 for the above projects,
advancing some of the funds programmed for construction in FY 2009 to engineering II in FY
2008. These projects are signal interconnects. They were programmed for engineering II in FY
2008 and construction in FY 2009.

Since submitting the applications, Aurora has brought a consulting engineer onto the projects.
He has advised them that the engineering estimates were low. He has also advised them that
the construction costs are likely to be higher as well, but the amount of the construction cost
increase won’t be known until the engineering is completed.

To complete the engineering, Aurora is requesting that the funds programmed for FY 2008 be
increased as follows (with corresponding decreases in federal funding for FY 2009):
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Federal Funds

Project Current FY 08 Proposed FY 08 Increase
09-08-0009 $18,048 $40,508  $22,460
09-08-0013 $35,810 $56,880 $21,070
09-08-0014 $34,134 $44,916  $10,782

Since an overall cost increase is not being requested at this time, the projects’ benefit rankings
would remain the same.

Recommendation to the CMAQ Project Selection Committee:

Consider approving the change in funds programmed fiscal year 2008 for

e IL 31/River St from Prairie St to New York St (TIP ID 09-08-0009) increasing FY 2008
funds by $22,460 federal, decreasing FY 2009 funds by the same amount.

¢ Galena Blv from Locust St to Ohio St (TIP ID 09-08-0013) increasing FY 2008 funds by
$21,070 federal, decreasing FY 2009 funds by the same amount.

¢ Indian Trail Rd from Edgelawn Dr to IL 31/Lake St (TIP ID 09-08-0014) increasing FY
2008 funds by $10,782 federal, decreasing FY 2009 funds by the same amount.

cmaq08003.doc 6
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City of Chicago
Richard M. Daley, Mayor

Department of Transportation

Thomas G. Bymne
Commissioner

Luann Hamilton
Deputy Commissiener

Division of Praject Development
30 North T.aSalle Strest

Suite 500

Chicago, linois 60602-2570
(312) 744-1987

(312) 744-3938 (FAX)

www.cityolchicago_org/transportation
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From=Dept of Trans

+3127422422 T-944 P.002/002 F-287

} March 27, 2008
Mr. Ross Patronsky
Chief of the CMAQ Program
Chicago Metropolitan Agency for Planning
233 §. Wacker, Suite 300
Chicago, IL 60606

\
Subject: Scope Change for Carroll Avenue Busway
|

Deaf; Mr, Patronsky:

The ﬁhicago Departrent of Transportation requests to rescope the Carroll
Avenue Busway project (TIP# 01-04-0004). Currently, $1,600,000
(federal) in CMAQ funds are allocated to the Engineering Phase of this
project. We request that the scope be expanded to allow these funds 1o also

be used for a formal Allernatives Analysis.

CDOT has determined that an Alternatives Analysis 1s necessary in order
to meet Federal Transit Administration requirements for either New Start
or Small Start capital fimding as this project moves forward.

Thahk you for your zonsideration of this request. If you have further
questions you may contact me at 31 2-744-1987 or Kejth Privett at 312/744-
198il.

Sincerely youts,

Nt

Luann Hamilton
Deputy Cominissioner

LA S

el Susan Mea
. Kathleen Moore
Keith Privett

LH:KP







Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 05-06-0003
Description: Pedestrian Bridge over Salt Creek

Ranking Computation
2006 approved 2008 Request

Tons VOC eliminated 0.9881 0.9881
Cost $ 220,000 $ 316,500
$/Ton VOC eliminated $ 222,643 $ 320,303
Rank 2 2
Project Expenses
Federal Share Total Federal % Basis
2006 approved $ 176,000 $ 220,000 80.0% Approved Projects
2008 Request $ 253200 $ 316,500 80.0% Letter from Sponsor
Increase Amount $ 77,200 $ 96,500

05-06-0003 revised rank.xls 4/9/2008



FY 2006 CMAQ Program

ID Facility to be Improved Total $ Fed $ $/Ton Voc Select
Pedestrian
1 BP08062592 Westmont-Miscellaneous Sidewalks $386,016 $308,813 $156,797
2 BP05062607 Brookfield-Pedestrian Bridge over Salt Creek $220,000 $176,000 $222,643 $176,000
| Project Ranking with Revised Cost $320,3037
3 BP08062572 Villa Park-South Villa Ave Sidewalk from Wildwood Ave to Park Blv $219,000 $175,000 $388,661 $175,000
4 BP10062589 Deerfield-Deerfield Rd Sidewalk $240,790 $192,632 $508,111 $192,632
5 BP07062599 Country Club Hills-Monarch Pedestrian Path $120,000 $96,000 $532,353 $96,000
6 BP03062608 Des Plaines-Golf Rd Sidewalk from Des Plaines River Rd to Third Ave $197,000 $158,000 $709,630 $158,000
7 BP04062600 Northlake-City of Northlake Sidewalks - Citywide $420,500 $336,400 $950,136 $336,400
8 BP02062594 Northfield-Happ Rd Sidewalks from Willow Rd to Village Limit $154,704 $123,763 $1,485,552 $123,763
9 BP07062604 Country Club Hills-Environmental Trail $206,600 $165,300 $4,578,698
10 BP04062595 Schiller Park-Crystal Creek Ped Bridge and Sidewalk Improvements $171,500 $137,200 $4,733,736 $137,200
11 BP08062606 Wheaton Park District-Union Pacific Pedestrian Overpass $538,311 $430,649 $7,217,172 $430,649
12 BP10062597 Lincolnshire-Half Day Rd Pedestrian Path $394,000 $315,000 $8,282,066
13 BP06062588 Palos Heights-135th St Sidewalk Extension $79,000 $63,200  $11,447,448

05-06-0003 revised rank.xls

4/9/2008



ROBINSON

ENGINEERING
LTD.

Consulting Registered Professional Engineers

Mr. Ross Patronsky, Senior Planner March 10, 2008

. Chicago Metropolitan Agency for Planning Project 04-161.02
233 S Wacker Dr, Suite 800
Chicago, IL 60606

RE: IL Route 53& University Parkway
Section 05-00047-00-CH
Village of Romeoville

Dear Mr. Patronsky:

Fmal plans have been prepared and will be submitted to the Illinois Department of Transportation on behalf of the
Village of Romeoville for the intersection improvement at IL Route 53& University Parkway.

The above referenced project was originally programmed for construction in Fiscal Year 2007.

2004 Cost Estimate 2008 Cost Estimate Fed. Funding
Construction $524,000.00 $900,000.00 $720,000.00
Construction Engineering $63,000.00 $63,000.00 $50,400.00
Phase I Design Engineering, - $48,000.00 $48,000.00 $38,000.00
Phase I Preliminary Engineering $42,000.00 $42,000.00 ‘ $33,600.00

The project is on target for the June 13,'2008 letting,

The following have contributed to the increase in the project cost: -

* Increase cost of concrete and hot-mix asphalt materials approximately 30%, coupled with general
cost increases on all items

¢ Project limits expanded due te IDOT reviews and reéquirements for drainage and pavement.
* “Mobilization” pay item required after January 1, 2007, ranging between 3-6% of construction cost

These factors were unexpected by the Village and were not budgeted for. Therefore the Village of Romeoville is
requesting additional funding in the amount of $300,800 in federal funds, for a total of $770,400 in federal
funding for Construction/Construction Engineering. The State Job Number form for this project has been
updated and is attached, reflecting total federal funding for the project of $842,000.

- The Village of Romeoville is fully committed to the construction of this project. All work is being coordinated
. with the Illinois Department of Transportation District 1 Bureau of Local Roads. The benefits of this project are
significant to this and neighboring communities as well as the students and faculty of Lewis University. If there are
any questions about this matter, please feel free to contact me at (708) 210-5697.

| Very truly yours,

ROBINSON ENGINEERING, LTD.

Patricia K. Barker, P.E. :

Senior Project Manager Xe: Dan Bromberek, Village of Romeoville

17000 South Park Avenue » P.O. Box 386 » South Holland, Ilinois 60473-0386 (708) 331-6700  FAX (708) 331-3826



{inois Department
of Transportation

State Job Request Form

Note: In order to include information other than what is avajlable, you should unlock the form only when having completed all other entries.

[ Federally Funded: [ Yes | EINo [ Supplement [FiYes [BENo [ No. ifor: |
Funding Type(s) .

Fund _Percent Fund Percent
ITEFP Number: N/A HPP Bill Number; N/A
Marked Route Designation:
Street Name:
Limits:
Type of Work:

B Kane El Lake Cook Regional Council Wil

County: )
El  McHenry B wil Various
Local Agency:
MFT Scction Number:
TIP 1ID:
Estimate of Const. Cost:
Target Letting Date:
Project Funding Table
Grey Shaded Areas for IDOT Use Only
Please Round Dellar Amount(s) to the Nearest Hundred
Project Fiscal Est. Total Federal Local State
Number Cost Participation | Participation | Participation*
Fopneg W,.W— vy oy = ot

P RI600.80 $3.400.00
R
D
| C

Construction Engineering
O Contract Number
[0 State Section Number

| Contact / General Information |

IDOT Engineer: Melchor Mangoba _ at  melchor. mangoba@iilinois.gov
Planning Lizison: N/A Planning Liaison Email:
Local Agency Contfact Name: Dan Bromberek, Supt. of Operations Local Agency Contact Phone: (815) 378-5653

Local Agency Contact Email:
Consultant Company Name:
Consultant Contact Email:
Date Submitted:

Comments:

d Teom

Consultant Contact Name:
Consultant Contact Phone:

Date Completed:

‘Revised 07/26/2007



Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 12-05-0002

Description: IL 53/Independence Blv at University Pwy

Ranking Computation

2005 Approved 2008 Request

Ton VOC eliminated 0.2508 0.2508
Cost $ 677,000 $ 1,053,000
$/Ton VOC eliminated $ 2,699,834 $ 4,199,298
Rank 12 16

Project Expenses

Federal Share Total

2005 Approved $ 542,000 $ 677,000
2008 Request $ 842,800 $ 1,053,000
Increase Amount $ 300,800 $ 376,000

12-05-0002 revised rank.xls

Federal % Basis

80.1%
80.0%

Approved Projects
Letter from Sponsor

4/9/2008



FY 2006 CMAQ Program

$ Per Ton
Application  Application vOC Proposed
ID Facility to be Improved Total Federal Eliminated Program
Intersection Improvement
1103052489 Palatine-Palatine Rd from Smith St to US 14/Northwest Hwy $3,368,000 $2,694,000 $155,774 $2,694,000
1111052336 McHenry-IL 31 from McCullom Lake Rd to IL 120 $3,175,000 $2,540,000 $178,043 $2,540,000
1102052465  Wilmette-Green Bay Rd from Lake Ave to Linden Ave $921,000 $737,000 $283,261 $737,000
1101052435  CDOT-Grand Ave from Long Ave to North Ave $1,465,000 $1,172,000  $286,959
1109052427 Kane County DOT-Kirk Rd and IL 56 $2,088,000 $1,670,000 $787,397 $500,000
1109052431 Kane County DOT-Orchard Rd and Jericho Rd $1,999,400 $1,599,500 $1,039,853 $1,100,000
1101052451 CDOT-Milwaukee Ave Signal Modernization from Higgins Rd to Montrose Ave $1,500,000 $1,200,000 $1,247,525
1110052354  Lake County DOT-Hunt Club Rd at Wadsworth Rd $850,000 $680,000 $1,380,689 $680,000
1110052350 Lake Zurich-US 12/Rand Rd at Ela Rd $159,000 $127,000 $1,820,543 $127,000
1110052317 Grayslake-Atkinson Rd Extension $23,313,000 $16,708,000 $2,349,700
1110052353 Lake County DOT-Hunt Club Rd at Millburn Rd $940,000 $752,000 $2,646,080 $752,000
[1112052357  Romeoville-IL 53/Independence Blv at University Pwy $677,000 $542,000 $2,699,834 $542,000 |
1111052365 McHenry County Highway Department-Rakow Rd at Pyott Rd $1,896,000 $1,517,000 $3,228,372
1110052464  Vernon Hills-Fairway Dr and IL 60 $2,083,000 $1,666,400 $4,090,421
1108052349 Glen Ellyn-IL 38/Roosevelt Rd at Lambert Rd $332,000 $265,600 $4,160,818
1101052483 CDOT-Chicago Ave Signal Modernizations/Intersection Improvements from $4,347,600 $3,478,080 $4,191,921
Laramie Ave to Sacramento Blv
| Revised Rank $4,199,298
1103052467 Schaumburg-Barrington Rd from Schaumburg Rd to Holmes Way $1,616,200 $1,292,900 $4,389,160
1107052308 South Holland-State St at 168th St $1,320,000 $1,056,000 $5,943,536
1103052490 Rolling Meadows-IL 58/Golf Rd at IL 62/Algonquin Rd $500,000 $400,000 $6,295,635
1112052492  Joliet-Essington Rd and Hennepin Dr $440,000 $352,000 $6,471,088
1108052456 Naperville-US 34/0Ogden Ave from Iroquois Ave to Fender Rd and Naper Blvd from $522,400 $417,900 $6,524,218
Ridgeland Rd to Old Plank Rd
1110052452 Lake County DOT-IL 176 and Fairfield Rd $3,434,000 $2,748,000 $7,999,312
1106052462 Orland Park-US 45/LaGrange Rd and 143rd St $1,992,000 $1,594,000 $8,638,174
1111052334  Crystal Lake-Pingree Rd at US14/Northwest Hwy $1,111,000 $889,000 $9,621,499
1111052361 McHenry County Highway Department-Rakow Rd at IL 31 $1,530,000 $1,224,000 $11,845,368
1104052338 Forest Park-Des Plaines Ave at Randolph St $480,000 $384,000  $12,446,367
1110052306  Gurnee-Cemetery Rd at Washington St $3,950,000 $3,160,000 $15,616,824
1110052352 Lake County DOT-IL 131/Green Bay Rd at Wadsworth Rd $3,680,000 $2,920,000 $46,250,468
1112052469  Will County Department of Highways-Laraway Rd at Cedar Rd $572,500 $458,000 $157,957,903
12-05-0002 revised rank.xls 4/9/2008



Civil Engineering Consulting & Surveying

5100 Lincoln Ave e Lisle, IL 80532 » (630) 271-0770 » (630) 271-0774 Fax

April 7, 2008

VIA E-MAIL: D.Ferguson@CMAP.lllinois.gov

Mr. Doug Ferguson

Chicago Metropolitan Agency for Planning
233 South Wacker Drive, Suite 800
Chicago, lllinois 60606

Re: CMAQ Grant
Lake Katherine Nature Preserve/Harlem Av Bike Path
Palos Heights, IL
MEI Project No. 06-PH-3002

Dear Mr. Ferguson:

The City of Palos Heights had secured a CMAQ grant for a bike path extension within
the Lake Katherine Nature Preserve in the amount of $53,530.82. The project design is
completed and was bid through the IDOT March 7, 2008 letting. Five bids were received
and the lowest bid was for $94,869.10.

As such, on behalf of the City of Palos Heights, we are requesting an increase in the
amount of the appropriation for this project based on this bid. The total project cost
anticipated based on the bid amount and including construction engineering is
$106,869.10. The amount of the increase requested is $53,338.28. Attached for your
records are the bids from the IDOT letting.

Should there be any additional information required to process this request, please do
hesitate to contact our office at 1 (630) 271-0770 Ext.105.

Sincerely,
e
Tom L.
= v
Jon V. Vaznelis
JVV:pjo

Attachments

cc: Mr. Gerald W. Martin — Director of Public Works, City of Palos Heights, via e-mail




0103 Alliance Contractors, Inc.
1166 Lake Avenue
Woodstock, IL 60098
814,605.58

0623 Brothers Asphalt Paving, Inc.
1340 Horseshoe Court
Addison, IL 60101

0876 Central Blacktop Co., Inc.
6160 East Avenue
Hodgkins, IL 60525
P.O0. Box 2080
LaGrange, IL 60525-8180

1560 R. W. Dunteman Company
600 S. Lombard Rd.
P. O. Box 1129
Addison, IL 60101-1129

1774 James D. Fiala Paving Co., Inc.
500 East Frontage Road North
Bolingbrook, IL 60440
710,552.48

3020 J. A. Johnson Paving Company
1025 East Addison Court
Arlington Heights, IL 60005

3069 K-Five Construction Corporation
13769 Main Street
Lemont, IL 60439-9733
731,659.31

3315 A. Lamp Concrete Contractors, Inc.
800 W. Irving Park Rd.
Schaumburg, IL 60193
728,035.91

3494 Lorusso Cement Contractors, Inc.
1090 Carolina Drive
West Chicago, IL 60185

*******************************************************************************

071 CONTRACT: 83970 DISTRICT: 01 COUNTY: COOK
KEY RT: LAKE KATHERINE BIKE PATH MARKED RT:

SECTION: 07-00042-00-BT EST: (NO)
PROJECT: ACCMM-8003/918/000
NBR FOR BID PROPOSALS ISSUED: 11 NBR FOR BID PROPOSALS RECEIVED: 5

0.15 mile Lake Katherine Bike Path from Lake Katherine Nature Preserve
to Harlem Avenue in Palos Heights including excavation, aggregate
shoulders, aggregate base, HMA binder, HMA surface and PCC sidewalk.
LOW DEV
AS READ BID CORRECTED BID BIDR PCT

0876 Central Blacktop Co., Inc.
As Read Tabulation of Bids — March 7, 2008 Letting — District One



6160 East Avenue
Hodgkins, IL 60525

P.0O. Box 2080

LaGrange, IL 60525-8180

1251 Crowley-Sheppard Asphalt Inc.
6525 W. 99th Street
P.O. Box 157
Chicago Ridge, IL 60415-0157

| 94,869.10 *
1320 D. Construction, Inc.
1488 So. Broadway
Coal City, IL 60416
101,288.16
1950 Gallagher Asphalt Corporation
18100 South Indiana Avenue
Thornton, IL 60476
103,512.15

1962 Gale Construction Company of Illinois
315 W. McDonough Street
Joliet, IL 60436

3243 Kovilic Construction Company, Inc.
3721 N. Carnation St.
P.O. Box 939
Franklin Park, IL 60131-0939

122,200.00
3315 A. Lamp Concrete Contractors, Inc.
800 W. Irving Park Rd.
Schaumburg, IL 60193
121,221.00

3494 Lorusso Cement Contractors, Inc.
1090 Carolina Drive
West Chicago, IL 60185

4619 Pan-Oceanic Engineering Co., Inc.
350 N. York Road
Bensenville, IL 60106
P.O. Box 66465
Chicago, IL 60666

5421 Sebastian Contracting Corporation
9300 West 47th Street
Brookfield, IL 60513-2747

5832 Sumit Construction Co., Inc.
8026 N. Lawndale
Skokie, IL 60076

Fhhkhkhkhkhkhkhk ok kk ok ok khhkh ko h ok ok hkh ok k ok kh ok hkhkhkk ok kkhkkhkk kb ok dkkdkkk k Kk * & & &k ok Kk ok Kk ok % ok ok ok & ok % % %

073 CONTRACT: 83956 DISTRICT: 01 COUNTY: WILL
KEY RT: FAU 285 MARKED RT: 151ST ST.
SECTION: 01-00052-00-FP EST: (YES)

As Read Tabulation of Bids — March 7, 2008 Letting — District One



Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 06-06-0005

Description: Lake Katherine Dr/Lake Katherine Bike Path Extension

Ranking Computation

2006 Approved 2008 Request

Ton VOC eliminated 0.2856 0.2856
Cost $ 66,914 $ 133,586
$/Ton VOC eliminated $ 234290 $ 467,733
Rank 1 1

Project Expenses

Federal Share Total

2006 Approved $ 53,531 $ 66,914
2008 Request $ 106,869 $ 133,586
Increase Amount $ 53,338 $ 66,672

06-06-0005 revised rank.xls

Federal % Basis

80.0%
80.0%

Approved Projects
Letter from Sponsor

4/8/2008



FY 2006 CMAQ Program

$ Per Ton
Application  Application vOC Proposed

ID Facility to be Improved Total Federal Eliminated Program
Bicycle Facility
BP06062562 Palos Heights-Lake Katherine Dr/Lake Katherine Bike Path Extension $66,914 $53,531 $234,290 $53,531

Revised Rank Y $467,733
BP07062547 University Park-Cicero Ave Shared Use Path $323,500 $258,800 $473,666 $258,800
BP08062557 IDOT-IL53 from North Ave/IL64 to St. Charles Rd $262,000 $209,000 $823,572 $209,000
BP01062571 CDOT-Barrier-Free Cycling Chicago: Metal Grate Bridge Safety - Series Il $955,000 $764,000 $1,109,324
BP01062560 Forest Preserve District of Cook County-North Branch Bicycle Trail Extension $4,200,000 $3,360,000 $1,277,391
BP09062549 Geneva-Geneva North Central Trail $248,000 $199,000 $1,391,590 $199,000
BP03062553 Schaumburg-Del Lago Bikeway Connector $203,200 $162,600 $1,924,587 $162,600
BP03062563 Schaumburg-Schaumburg Commuter Rail Facility Bikeway Connector $860,900 $688,700 $1,935,600 $688,700
BP08062566 Woodridge-Woodridge Heritage Pwy Bike Path Links $50,000 $40,000 $2,803,338 $40,000
BP12062567 Homer Glen-Homer Glen Community Bike Trail $410,920 $328,730 $2,872,824 $328,730
BP01062570 CDOT-Navy Pier Flyover Stage | $6,056,000 $4,844,800 $3,493,689
BP10062548 Wauconda-Garland Rd from Gossell Rd to Old Rand Road $300,550 $251,640 $4,391,315
BP08062558 IDOT-IL56/Butterfield Rd from Naperville Rd to IL59 $987,000 $790,000 $4,454,127 $790,000
BP10062568 Waukegan-Waukegan/North Chicago Lakefront Bike Path $2,728,000 $2,182,400 $5,258,172
BP03062565 Schaumburg-Martingale Road Bikeway $1,308,000 $1,046,400 $6,481,444
BP01062543 CDOT-Lakefront Trail Underpass of Solidarity Dr $10,480,000 $8,672,000 $7,033,889 $8,672,000
BP06062544 Orland Park-Commuter & Bicycle Bridge over LaGrange Rd/US45 at IL7/Southwes $580,000 $464,000 $7,631,976 $464,000
BP12062550 New Lenox-Metra South West Station Bike Path $670,000 $536,000 $8,936,493
BP07062545 University Park-Community Area Share Use Path $741,850 $593,480  $14,304,803
BP01062561 CDOT-43rd St Bicycle-Pedestrian Bridge $4,440,000 $3,552,000 $15,119,919 $1,440,000
BP12062552 New Lenox-Nelson Rd South Bike Path $1,147,000 $918,000 $17,681,863
BP12062555 Wilmington-RiverGrass Bikeway $440,000 $340,000 $88,492,298
BP09062554 St. Charles Park District-Bike/Ped Bridge over Randall Rd at Silver Glen Rd $416,168 $332,934 $100,084,785 $332,934
BP06062559 Lemont-Lemont Bike Path Connection $4,660,000 $3,728,000 $442,256,323
BP08062612 DuPage County-DuPage County Bicycle Rack Program $200,000 $160,000 $247,171 $160,000
BP01062613 CDOT-Commuter Bike Parking $875,000 $700,000 $324,666 $700,000

06-06-0005 revised rank.xls

4/8/2008




Ross Patronsky

From: Mastny, Steve C [Steve.Mastny@illinois.gov]
Sent: Monday, April 07, 2008 12:22 PM

To: Ross Patronsky

Cc: Carlson, Brian M

Subject: US-41 @ IL-132 cost increase request

Hi Ross,

As we discussed on the phone this morning, please increase the CMAQ funding for the IDOT
interchange project at US-41 and IL-132 by $100K.

Steve

Steve Mastny, P.E.

IDOT - D1 - Area Programmer
847-705-4075
steve.mastny@illinois.gov



Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 10-99-0003

Description: Il 132/Grand Ave at US 41/Skokie Hwy Interchange Improvement

Ranking Computation

2003 approved 2008 Request

Tons VOC eliminated 2.8730 2.8730
Cost $ 13,250,000 $ 13,375,000
$/Ton VOC eliminated $ 4,611,830 $ 4,655,338
Rank 13 14

Project Expenses

Federal Share Total

2003 approved $ 9,600,000 $ 13,250,000
2008 Request $ 9,700,000 $ 13,375,000
Increase Amount $ 100,000 $ 125,000

10-99-0003 revised rank.xls

Federal % Basis

72.5%
72.5%

Approved Projects
Letter from Sponsor

4/9/2008



FY 2003 CMAQ Program

ID Facility to be Improved Total $ Fed $ $/Ton Voc Select
Intersection Improvement
1111103074 IL 31 @ McCullom Lake Road $390,500 $312,400 $291,179 $312,400
2 110803076 Irving Park Road @ York Road $200,000 $160,000 $345,385
3 110903070 Summit Street @ Dundee Road $1,200,000 $960,000 $365,588 $960,000
4111003071 Atkinson Road/IL 120/IL 137/IL 83/lvanhoe Road $7,732,000 $6,185,600 $406,519
5 110603077 Harlem Avenue @ 79th Street $1,800,000 $1,440,000 $466,333
6 110803073 Ogden Avenue @ Pasquinelli Drive $1,390,000 $1,112,000 $543,702
7 110903072 Randall Road @ Fabyan Parkway $6,327,000 $3,900,000 $878,756 $3,000,000
8 110803067 Washington Street @ Hobson Rd & 75th St $9,728,000 $5,448,000 $883,002
9 110803066 Ogden Avenue from Iroquois Ave to Fender Rd $522,400 $417,900 $978,531
10 111003069 Cemetery Road & Washington Street $200,000 $160,000 $1,161,744
11 110103088 Kedzie Avenue @ 107th, 109th, and 111th Streets $1,335,000 $1,068,000 $1,773,448
12 110803078 22nd Street @ Butterfield Road $1,450,000 $1,160,000 $2,172,298
13112003087 Skokie Highway (US 41) @ Grand Avenue (IL 132) $4,000,000  $3,200,000  $4,611,829  $3,200,000 |
14 110303064 Algonquin Road (IL 62) @ Golf Road (IL 58) $500,000 $400,000  $4,645,897
| Project Ranking with Revised Cost $4,655,338" |
15 111003080 Fairfield Road @ Nippersink Road $1,200,000 $960,000 $10,123,995
16 111203085 Laraway Road @ Cedar Road $539,402 $431,522  $43,276,957
17 110103089 111th Street @ Lawndale Ave., Kedzie Ave., Central Park Ave., and Homan Ave. $2,000,000 $1,600,000 No benefit
18 110703065 State Street @ 168th Street $937,000 $749,600 No benefit
19 112003068 Waukegan Road & Washington Avenue $987,400 $789,920 No benefit
20 111003079 York House Road @ MacAree Road $125,000 $100,000 No benefit
21 111003081 Wilson Road @ Nippersink Road $1,200,000 $960,000  No benefit
22 111003082 Fairfield Road @ Monaville Road $1,200,000 $960,000 No benefit
23 111003083 Cedar Lake Road @ Monaville Road $1,200,000 $960,000 No benefit
24 111203063 Division Street @ Farrell Roads $187,500 $150,000 No benefit
25 111203075 US Rt 45 @ Old Frankfort Way $359,000 $287,200 No benefit
26 111203084 Division Street @ Briggs Street $457,175 $365,740 No benefit
27 111203086 Cedar Road @ Division Street $509,778 $407,822 No benefit
28 S10203116 Dempster Street from Ferris Ave to Central Ave $3,126,800 $2,501,400 No benefit
Note: Total cost in 2003 was total cost for the request, not total project cost
10-99-0003 revised rank.xls 4/9/2008



Northlake - 04-06-0034 Page 1 of 1

From: Mark Wrzeszcz [mwrzeszcz@cbbel.com]
Sent: Monday, April 07, 2008 4:09 PM

To: Ross Patronsky

Subject: FW: City of Northlake TIP #04-06-0034

Attachments: 20080407145018191.pdf; Agenda 08-04-11.pdf

Hello Ross, on behalf of the City of Northlake we are requesting the federal funds programmed for 2009, for Construction and
Construction Engineering, for the subject project be moved up to the fiscal year of 2008 so that construction can begin as soon as
contracts are executed. The lllinois Department of Transportation has scheduled the subject project for a June 2008 letting. | have
attached the Project Programming statement for your review. We are respectfully requesting that this item be added to the April 11,
2008 meeting agenda for discussion. If you have any further questions please do not hesitate to contact Mayor Jeffrey Sherwin or
myself.

Thank You.

Mark Wrzeszcz
(847) 823-0500

From: Marcyn, Philip A [mailto:Philip.Marcyn@illinois.gov]
Sent: Monday, April 07, 2008 12:48 PM

To: mziegler@cbbel.com

Cc: mwilliams@cbbel.com

Subject: FW: Northlake - 04-06-0034

Mike, please read the below emails. The money for this job was programmed for 2009 and has to be moved up to 2008.

Phil

From: Ross Patronsky [mailto:RPatronsky@cmap.illinois.gov]
Sent: Monday, April 07, 2008 12:01 PM

To: Riddle, Charles F; Doug Ferguson

Cc: Marcyn, Philip A

Subject: RE: Northlake - 04-06-0034

Yes, we're the ones. Note that there’s a CMAQ PSC meeting on Friday, to consider other project changes for the June letting.
Someone from the sponsor should send us a request immediately if not sooner to move the money up. Mayor Sherwin is the contact
of record, but we’re not picky about this. For your information, I've attached the agenda. Also, I'm attaching a page from the original
application. It was described as a pedestrian project, and | see signal changes. But, | don’t see an interconnect. Has the scope of
this project changed? Thanks.

Ross

From: Riddle, Charles F [mailto:Charles.Riddle@illinois.gov]
Sent: Monday, April 07, 2008 10:55 AM

To: Ross Patronsky; Doug Ferguson

Cc: Marcyn, Philip A

Subject: Northlake - 04-06-0034

Ross/Doug:

We are targeting the Wolf Road interconnect for the June Letting. The TIP (04-06-0034 - $347/$277) shows the dollars in 2009. |
believe that you are the party that needs to request the move to 2008. Please confirm.

Thanx

Chad

file://Z:\CMAQ\Cost Change\04-06-0034 request.htm 4/9/2008



Page 1 of 1

Doug Ferguson

From: Chaudhry Akram [Achaudhry@secgroupinc.com]

Sent: Thursday, April 10, 2008 8:57 AM

To: Doug Ferguson

Cc: bemmerich@mundelein.org; mflynn@mundelein.org; John Lobaito; Rozwadowski Gary; Pisha Jeff
Subject: Mundelein- Request for increase in CMAQ Funds; TIP ID Number: 10-04-002

Attachments: IDOT Bid Tabs.pdf; EOPC CMAQ Request for funding 041008.pdf

Good morning Doug:

On behalf of the Village of Mundelein, we are requesting additional CMAQ funds in the amount of $16,595 for the completion of
the subject CMAQ funded project.

. Bids for this project were received by IDOT on March 7, 2008. The low bid was in the amount of 803, 543.52 submitted by
Maneval Construction which was $ 20,743.52 over the estimate of cost.

The request for additional CMAQ funds in the amount of $16,595(80% of 20,743.52) is to cover the increase in construction cost
only as there is no change in Phase Ill Engineering costs. Attached herewith is a table showing previous and current project costs.
Also included are the bid results. Your favorable response to our request will be greatly appreciated

As always, thanks for all your help

Akram Chaudhry, P.E.
Principal

SEC Group, Inc.

4500 Prime Parkway
McHenry, IL 60050
WWW.Secgroupinc.com

815-385-1778 (phone)
815-385-1781 (fax)

The contents of this transmission and any attachments are confidential and intended for the use of the individual or entity to which it is addressed. If the reader of this message is not the
intended recipient, you are hereby notified that any dissemination, distribution or copying of this communication is prohibited.

4/10/2008



CMAQ/SEAVEY BIKEPATH
Village of Mundelein

April 10, 2008

Previous Project Costs

Task Total ©0% | Mundelein 20%)
Phase | Engineering $34,573 $27,658 $6,915
Phase Il Engineering $39,887 $31,910 $7,977
Construction $782,800 $626,240 $156,560
Phase Il Engineering & Material Testing $78,000 $62,400 $15,600
Total $935,260 $748,208 $187,052
Current Project Costs
Task Total ((:x)t;? Mur:;:z-g: ?zfo‘%)
Phase | Engineering $34,573 $27,658 $6,915
Phase Il Engineering $39,887 $31,910 $7,977
Construction $803,544 $642,835 $160,709
Phase Il Engineering & Material Testing $78,000 $62,400 $15,600
Total $956,004 $764,803 $191,201
Request for Additional CMAQ Funds $16,595




SECTION: 04-00075-00-BT EST: (YES)
PROJECT: CMM-8003/390/000
NBR FOR BID PROPOSALS ISSUED: 15 NBR FOR BID PROPOSALS RECEIVED: 6

0.94 mile bike path on Washington Boulevard and Thomas Boulevard from
Allanson Road to the Seavey Drainage Ditch in Mundelein including
excavation, embankment, signal relocation, HMA removal & replacement
and a pedestrian bridge.
LOW DEV
AS READ BID CORRECTED BID BIDR PCT

0103 Alliance Contractors, Inc.
1166 Lake Avenue
Woodstock, IL 60098
853,964.74

0280 Peter Baker & Son Co.
1349 Rockland Road
P.O. Box 187
Lake Bluff, IL 60044-0187

1001 Chicagoland Paving Contractors, Inc.
225 Telser Road
Lake Zurich, IL 60047

1002 Chicago Structures LLC
PMB 177 - 180 S. Western Ave.
Carpentersville, IL 60110

1305 Curran Contracting Company
7502 South Main Street
Crystal Lake, IL 60014
877,970.70

2779 Illinois Constructors Corporation
39W866 Fabyan Parkway
Batavia, IL 60510
P.O. Box 745
Elburn, IL 60119

3243 Kovilic Construction Company, Inc.
3721 N. Carnation St.
P.O. Box 939
Franklin Park, IL 60131-0939
1,140,850.00 178,845,850.00

3315 A. Lamp Concrete Contractors, Inc.
800 W. Irving Park Rd.
Schaumburg, IL 60193
1,308,882.00

3339 Lakes & Rivers Contracting, Inc.
15480 E. Canal Bank Road
P.0O. Box 67
Lemont, IL 60439

3356 Landmark Contractors, Inc.
11916 W. Main Street
P.O. Box 1104
Huntley, IL 60142
841,558.064

Corrected Tabulation of Bids — March 7, 2008 Letting — Published March 13, 2008- District One



3505 Lorig Construction Company
250 East Touhy Ave.
Des Plaines, IL 60018

3657 Maneval Construction Company, Inc.
1015 N. Corporate Circle Suite D
Grayslake, IL 60030

5421 Sebastian Contracting Corporation
9300 West 47th Street
Brookfield, IL 60513-2747

5832 Sumit Construction Co., Inc.
8026 N. Lawndale
Skokie, IL 60076

6272 Vixen Construction, Inc.
7600 West 79th Street
Bridgeview, IL 60455

R I S I I I I b i b b b b 2 b b b b I b b b I b b b dh b b Sh b b S b I b Ih Sh b 2 b b 2 b b b I b I b Ih b I S 2h b b 2h b b 2h S b b 2b Sb b 2h Ih i dh ah e

091 CONTRACT: 83974 DISTRICT: 01 COUNTY: WILL

KEY RT: 95TH STREET MARKED RT:

SECTION: 06-00132-00-PK EST: (YES)

PROJECT: ACM-8003/689/000

NBR FOR BID PROPOSALS ISSUED: 13 NBR FOR BID PROPOSALS RECEIVED: 6

Construct a 214 parking space Park N' Ride facility including earth excavation,
pavement removal, HMA pavement, curb and gutter, drainage, lighting,
pavement marking and landscaping at the southwest corner of 91st and 250th
Streets in Naperville.
LOW DEV
AS READ BID CORRECTED BID BIDR PCT

0103 Alliance Contractors, Inc.
1166 Lake Avenue
Woodstock, IL 60098

0820 Albin Carlson & Co.
S. 745 Rohlwing Rd.
Addison, IL 60101

1001 Chicagoland Paving Contractors, Inc.
225 Telser Road
Lake Zurich, IL 60047

1320 D. Construction, Inc.
1488 So. Broadway
Coal City, IL 60416
999,160.40

1560 R. W. Dunteman Company
600 S. Lombard Rd.
P. O. Box 1129
Addison, IL 60101-1129
1,177,777.70

Corrected Tabulation of Bids — March 7, 2008 Letting — Published March 13, 2008- District One



Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis

TIP ID: 10-04-0002

Description:
Lions Field & Li

Ranking Computation

bertyville Twp

Mundelein Bicycle Path connecting Noll, Hanrahan,

2004 Award 2006 Increase 2008 Increase  2008-2 Increase
Tons VOC eliminated 0.4185 0.4185 0.4185 0.4185
Cost $ 422220 $ 556,060 $ 935,260 $ 956,004
$/Ton VOC eliminated  $ 1,008,940 $ 1,328,764 $ 2,234,903 $ 2,284,473
Rank 7 7 11 11
Project Expenses

Federal Share Total Fed % Basis

2004 Award $ 337,776 $ 422,220 80.0% Approved Project
2006 Increase $ 444,848 $ 556,060 80.0% Approved Increase
2008 Increase $ 748,208 $ 935,260 80.0% Letter from Village
2008-2 Increase $ 764,803 $ 956,004 80.0% Email from Village
Increase Amount $ 16,595 $ 20,744

Note

10-04-0002 revised rank2.xls

4/10/2008



FY 2004 CMAQ Program

ID Facility to be Improved Total $ Fed $ $/Ton Voc Select
Bicycle Facility
1 BP02040897 On-Street Bicycle Network $ 456,450 $ 365,160 $ 51,419 $ 365,160
2 BP01041166 Millennium Park Access Route $ 200,000 $ 160,000 $ 255,846 $ 160,000
3 BP07040953 Western Ave Bike Trail Addition $ 96,000 $ 76,800 $ 490,144 $ 76,800
4 BP06040940 86th Ave Multiuse Path $ 85,950 $ 68,760 $ 497,747  $ 68,760
5 BP13040882 Salt Creek Greenway Trail $ 1,438,000 $ 1,000,000 $ 654,663
6 BP08041036 Eastern Corridor Bikeway $ 499,000 $ 399,000 $ 772,543 $ 399,000
7 BP10040820 Bike Path Connecting Various Parks $ 422220 $ 337,776 |$ 1,008,940 $ 337,776
Revised Rank - 2007 ¥$ 1,328,764 |
8 BP07040947 203rd St Bikeway $ 131,500 $ 105,200 ($ 1,446,702 $ 105,200
9 BP08040920 Great Western Trail Bridges $ 2,063,000 $ 1,650,000 |$ 1,501,586
10 BP03040867 Rodenburg Road Bikeway $ 365800 $ 291,000 |$ 1,842,263
11 BP03040853 IL 19/Irving Park Rd Bike Path $ 784,000 $ 627,200 |[$ 2,113,967
Revised Rank - 2008 $ 2,284,473
12 BP11040902 Cary/Algonquin Rd Bikeway $ 426,000 $ 341,000 $ 2,663,566
13 BP11040934 Prairie Trail Extension - Stage 1 $ 1,145000 $ 916,000 $ 2,798,236
14 BP08041194 IL 56/Butterfield Rd from Naperville Rd to IL 59 $ 900,000 $ 720,000 $ 2,831,599
15 BP01041159 Valley Line Bike Trail $ 1,185000 $ 948,000 $ 3,311,552 $ 948,000
16 BP01041161 35th St Bicycle-Pedestrian Bridge $ 3,354,000 $ 2,683,200 $ 3,490,780 $ 1,700,000
17 BP01041162 41st St Bicycle-Pedestrian Bridge $ 3,333,000 $ 2,607,200 $ 3,907,411
18 BP03040859 Martingale Rd Bike Path $ 1,201,500 $ 961,160 $ 4,324,391
19 BP10040990 Cemetery Rd Bikepath $ 505000 $ 404,000 $ 4,778,624
20 BP12040943 Homer Glen Community Bike Trail $ 777600 $ 622,000 $ 4,893,811
21 BP08040888 IL 59 and IL 56/Butterfield Rd Bike Paths $ 825000 $ 660,000 $ 5,021,324
22 BP02040840 Union Pacific RR ROW Bike Path $ 2943610 $ 2,354,888 $ 6,623,204
23 BP06040873 Bicycle Bridge under US 45/LaGrange Rd South of Park  $ 602,000 $ 482,000 $ 6,626,966
Place Mall
24 BP08041111 DuPage River Trail Bike Path-Segment 4 $ 795000 $ 636,000 $ 6,647,632
25 BP09041023 Bikepath along Orchard from Jericho to US 30 $ 400,000 $ 320,000 $ 7,605,161
26 BP11040998 Bikepath along McConnell Rd and Washburn St $ 225000 $ 180,000 $ 7,644,981
27 BP11040973 IL 31 Shared Use Facility from Main St to Cary Park $ 318,000 $ 254,000 $ 7,942,871
District
28 BP09040913 Ruby Bikeway from Orchard Rd to Lincolnway $ 769,000 $ 615200 $ 7,980,350
29 BP07040809 Environmental Trail from 187th St to Flossmoor Rd and $ 651,700 $ 521,300 $ 8,532,214
Cicero to I-57
30 BP12040828 Pfeiffer Rd South Bicycle Path $ 180,000 $ 144,000 $ 10,267,216
31 BP10041024 North Shore Bike Path Bridge $ 1,270,000 $ 1,016,000 $ 12,529,013
32 BP09041027 Bike/Ped Underpass at Randall Rd $ 900,000 $ 500,000 $ 16,059,329
33 BP09041021 Bike/Ped Bridge over Mill Creek at Fabyan Pkwy $ 375000 $ 300,000 $ 19,257,302
34 BP06040876 Bicycle Bridge over US 45/LaGrange Rd North of 143rd ~ $ 1,642,000 $ 1,314,000 $ 35,728,924

10-04-0002 revised rank2.xls

St

4/10/2008



VILLAGE OF WILMETTE

1200 W JENUT
WILMETTE 0091-0040

ENGINEERING (847) 853-7T060
DEPARTMENT FAX (847) 853.7701
TDD (847) 833.7624

April 9, 2008

Mr. Doug Ferguson

Chicago Metropolitan Agency for Planning
233 South Wacker Drive, Suite 800
Chicago, Illinois 60606

Re:  Congestion Mitigation and Air Quality Grant (CMAQ)
TIP ID 02-05-002
Green Bay Road Traffic Signal Modifications
Village of Wilmette

Dear Mr. Ferguson:

The purpose of this letter is to request a final funding adjustment for the Green Bay Road
Traffic Signal Modification Project to bring the federal participation to 80-percent. The Village
of Wilmette appreciates the Committee’s favorable vote to increase CMAQ funds for this
project. At their February meeting, the Committee discussed the new state law that requires
CMAQ projects be funded with 80-percent federal participation. In order to meet this new
requirement, the Village of Wilmette respectfully requests an additional $41,786. The increase
is the result of final plan review comments and minor changes requested by the Illinois
Commerce Commission.

Final project cost estimates from the consultant and Union Pacific Railroad result in a
final project cost estimate as follows:

Project Expenses

Federal Share Total Fed %
2005 Approved $ 737,000 $ 960,000 76.8
2005 Request $1,079,052 $1,387,815 77.8
2008 Request $1,845,062 $2,306,328  80.0
2008 Request $1,886.848 $2,358,560 80.0

Amount of increase: $41,786.00



Please note that the timing of this funding request is critical as the project is currently on
the state’s April 25, 2008 bid letting. I look forward to hearing from you concerning the date this
request will be presented to the CMAQ selection Committee for approval. If you have any
questions or require additional information, please feel free to contact me at (847) 853-7627.

Very truly yours,

3

C: President Christopher S. Canning and Village Board of Trustees
Michael Earl, Village Manager
Don Jakesch, TY Lin International
Alex Househ, Illinois Department of Transportation



Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 02-05-0002

Description: Green Bay Rd from Lake Ave to Wilmette Ave

Ranking Computation

2005 Approved 2005 Request

2008 Request 2008-2 Request

Tons VOC eliminated 3.3891 2.5455 2.5455 2.5455
Cost $ 960,000 $ 1,387,815 $ 2,306,328 $ 2,358,560
$/Ton VOC eliminated $ 283,261 $ 545,199 $ 906,035 $ 926,554
Rank 3 4 5 5
Project Expenses

Federal Share Total Federal % Basis
2005 Approved $ 737,000 $ 960,000 76.8% Approved Projects
2005 Request $ 1,079,052 $ 1,387,815 77.8% Approved Increase
2008 Request $ 1845062 $ 2,306,328 80.0% Letter from Sponsor
2008-2 Request $ 1,886,848 $ 2,358,560 80.0% Letter from Sponsor
Increase Amount $ 41,786 $ 52,232

02-05-0002 revised rank 080410.xls

4/10/2008



FY 2005 CMAQ Program

ID Total $ Fed $ $/Ton Voc Select
Intersection Improvement
1103052489 Palatine-Palatine Rd from Smith St to US 14/Northwest Hwy $3,368,000 $2,694,000  $155,774 $2,694,000
1111052336 McHenry-IL 31 from McCullom Lake Rd to IL 120 $3,175,000 $2,540,000  $178,043 $2,540,000
(1102052465 Wilmette-Green Bay Rd from Lake Ave to Linden Ave $921,000 $737,000 $283,261 $737,000 |
1101052435 CDOT-Grand Ave from Long Ave to North Ave $1,465,000 $1,172,000 | $286,959
| Revised Rank - 2005 $545,199 |
1109052427 Kane County DOT-Kirk Rd and IL 56 $2,088,000 $1,670,000  $787,397 $500,000
| Revised Rank - 2008-2 $926,554 |
1109052431 Kane County DOT-Orchard Rd and Jericho Rd $1,999,400 $1,599,500 $1,039,853 $1,100,000
1101052451 CDOT-Milwaukee Ave Signal Modernization from Higgins Rd to Montrose Ave $1,500,000 $1,200,000 $1,247,525
1110052354 Lake County DOT-Hunt Club Rd at Wadsworth Rd $850,000 $680,000 $1,380,689 $680,000
1110052350 Lake Zurich-US 12/Rand Rd at Ela Rd $159,000 $127,000 $1,820,543 $127,000
1110052317 Grayslake-Atkinson Rd Extension $23,313,000 $16,708,000 $2,349,700
1110052353 Lake County DOT-Hunt Club Rd at Millburn Rd $940,000 $752,000 $2,646,080 $752,000
1112052357 Romeoville-IL 53/Independence Blv at University Pwy $677,000 $542,000 $2,699,834
1111052365 McHenry County Highway Department-Rakow Rd at Pyott Rd $1,896,000 $1,517,000 $3,228,372
1110052464 Vernon Hills-Fairway Dr and IL 60 $2,083,000 $1,666,400 $4,090,421
1108052349 Glen Ellyn-IL 38/Roosevelt Rd at Lambert Rd $332,000 $265,600 $4,160,818
1101052483 CDOT-Chicago Ave Signal Modernizations/Intersection Improvements from Laram  $4,347,600 $3,478,080 $4,191,921
1103052467 Schaumburg-Barrington Rd from Schaumburg Rd to Holmes Way $1,616,200 $1,292,900 $4,389,160
1107052308 South Holland-State St at 168th St $1,320,000 $1,056,000 $5,943,536
1103052490 Rolling Meadows-IL 58/Golf Rd at IL 62/Algonquin Rd $500,000 $400,000 $6,295,635
1112052492 Joliet-Essington Rd and Hennepin Dr $440,000 $352,000 $6,471,088
1108052456 Naperville-US 34/0Ogden Ave from Iroquois Ave to Fender Rd and Naper Blvd fromr $522,400 $417,900 $6,524,218
1110052452 Lake County DOT-IL 176 and Fairfield Rd $3,434,000 $2,748,000 $7,999,312
1106052462 Orland Park-US 45/LaGrange Rd and 143rd St $1,992,000 $1,594,000 $8,638,174
1111052334 Crystal Lake-Pingree Rd at US14/Northwest Hwy $1,111,000 $889,000 $9,621,499
1111052361 McHenry County Highway Department-Rakow Rd at IL 31 $1,530,000 $1,224,000 $11,845,368
1104052338 Forest Park-Des Plaines Ave at Randolph St $480,000 $384,000 $12,446,367
1110052306 Gurnee-Cemetery Rd at Washington St $3,950,000 $3,160,000 $15,616,824
1110052352 Lake County DOT-IL 131/Green Bay Rd at Wadsworth Rd $3,680,000 $2,920,000 $46,250,468
1112052469 Will County Department of Highways-Laraway Rd at Cedar Rd $572,500 $458,000 $157,957,903

02-05-0002 revised rank 080410.xls 4/10/2008



TranSystems

1051 Perimeter Drive

Suite 1025

Schaumburg, IL 60173-5058
Tel 847.605.9600

Fax 847.605.9610

www.transystems.com

March 24, 2008

Mr. Doug Ferguson

Associate Planner

Chicago Metropolitan Agency for Planning
233 South Wacker Drive

Suite 800, Sears Tower

Chicago, IL 60606

Reference: Old Orchard Road East Section CMAQ Application
[-94 NB Exit Ramps to Skokie Boulevard (U.S. Route 41)
TIP Project ID: 02-97-0006

Dear Mr. Ferguson,

On behalf of the Cook County Highway Department, we are submitting this letter to formally request the scope
change and cost increase for the above referenced project.

As you had suggested, we are providing the following details of the County’s request:

CMAQ Project Follow-up form

Project Location Map

Detailed Cost Estimate

Proposed Plans from the Old Orchard Road Feasibility Study

Specific descriptions of the funds being requested, reasons for the cost increase, and the scope change are on page
3 of 3 of the Follow-up form. Please review the enclosed information and consider the County’s request for revisions.
The County has authorized TranSystems to begin the Phase 1 engineering for Old Orchard Road East Section and
the target design approval is July 2009. This CMAQ project is contained within the Old Orchard Road East Section
Phase 1 study. If you have questions or need additional information, please call me at (847) 407-5247 or John
Beissel at (312) 603-1666.

Very truly yours,

TranSystems

L

race L. Dysico, P.E
Vice President

cc: Fred Schattner, Village of Skokie

1:\Skokie\CMAQ FY2009_OOR Update\Ferguson 03-24-08.doc



CMAQ Project Follow-up for FY 2009

CMAQ Project Information

TIP Project Name: | Old Orchard Rd from Harms to Skokie Blvd

TIP Project ID: 02-97-0006 Estimate Completion Year: | 2011

Project Sponsor: | Cook County Highway Department

Primary Contact: | John Beissel, PE/Bureau Chief of Transportation & Planning

1. Has this project been completed?
O Yes—Indicate the date (month and year) here: then return this form to CATS.

M No-Please proceed to question 2.

2. Where does the project stand as of today?
TranSystems has been selected to prepare the Phase 1 Engineering services for the East Section of Old Orchard Rd from 1-94 NB
Ramps to Skokie Blvd. They were authorized to begin Phase 1 Engineering on 9/5/07. Currently the project survey and the
geotechnical work are being conducted, as well as the data collection.

3. Project Cost and SchedulEor East Section only. Limits: I-94 NB Ramps to Skokie Blvd.)

Starting % Local and Federal $
Year Complete County $ State $ (Non-CMAQ) CMAQ $

ENG | 2008 2% $ 364.6k $ $ $0
ENG II 2009 0% $590k $ $ $0
R.O.W. 2009 0% $29.1k $ $ $118.8k
Construction 2010 0% $4,757k $ $ $6,257k
(incl. ENG 1lI) or
Implementation
TOTAL PROJECT COSTS$ 12,116k ESTIMATED COMPLETION YEAR;2011

4. Are the funds currently committed to the projedfisient to complete project engineering, rightvedy
acquisition, and construction/implementation?

O Yes
M No - Please explain:

The construction cost estimates from the 2004 Old Orchard Road Feasibility Study have been updated for the East Section of Old
Orchard Rd from 1-94 NB Ramps to Skokie Blvd. The total project cost is $12.116 million and includes all engineering, ROW, and
construction costs. The County has submitted a scope and project limits revision to the previously approved CMAQ project for only
the East Section. See the attached description (Page 3 of 3) for details of the requested scope change and cost increase.

Cost for improving the Old Orchard Rd/I-94 interchange is not included in the East Section or the CMAQ projects.

CONTINUE ON THE REVERSE SIDE

Chicago Area Transportation Study/ Chicago Metropolitan Agésrcilanning 08/06 Page 1 of 3




5. Please provide updated information on phienary contact for this project in the event we need
additional information. The primary contact is dise the initial contact for this project in theuie.

Name: John Beissel, PE
Organization:Cook County Highway Department

Title: Bureau Chief of Transportation and Planning

Address: 69 West Washington Street, Suite 2342, Chicago, IL 60602-3004

Phone: 312-603-1666 Fax: 312-603-9735

E-mail: jbeissel@cookcountygov.com

6. Please provide information orsapplementary contact for this project. This contact should bssone
with a direct working knowledge of the project.

Name: Grace Dysico, PE

Organization: TranSystems

Title: Project Manager

Address: 1051 Perimeter Drive, Suite 1025, Schaumburg, IL 60173

Phone: 847-605-9600 Fax: 847-605-9610

E-mail: gldysico@transystems.com

7. Please include any additional comments that woalddeful to the CMAQ Project Selection
Committee:

The Village of Skokie and Cook County Highway Department have completed the Old Orchard Road Feasibility Study. The study
concluded that the improvements along Old Orchard Rd should be divided into two sections, an East Section from |-94 NB Ramps
to Skokie Blvd and a West Section from Harms Rd to I-94 SB Ramps. The Feasibility Study has been approved by the Village and
the County, and IDOT has provided concurrence on the study’s recommendations along Old Orchard Road. The County and
Village intend to complete a Phase 1 for the East Section to be eligible for CMAQ and other federal funding programs. The Old
Orchard Rd East Section project will tie into the Old Orchard Rd/Skokie Blvd intersection project which is being funded with
STP Program funds. The West Section will be completed by the County as a separate project funded with MFT funds.

Please return this form to:

Doug Ferguson

Associate Planner

Chicago Metropolitan Agency for Planning
233 South Wacker Drive

Suite 800, Sears Tower

Chicago, IL 60606

Phone: (312) 386-8824

Fax: (312) 258-1856

Email dferguson@catsmpo.com

For further information, please call Mr. Ferguson.

Chicago Area Transportation Study/ Chicago Metropolitan Agésrcilanning 08/06 Page 2 of 3




CMAQ Project Information

TIP Project Name: | Old Orchard Rd from Harms to Skokie Blvd

TIP Project ID: 02-97-0006 Estimate Completion Year: | 2011

Project Sponsor: | Cook County Highway Department

Primary Contact: | John Beissel, PE/Bureau Chief of Transportation & Planning

CMAQ Funding being requested:

The project has been approved for $1 million of CMAQ Program funds. This Project Update is requesting a new total of $6,257,000 of
CMAQ Program funds. This cost includes CMAQ eligible portions of the project and includes ROW, construction engineering, and
construction costs. See the attached cost estimate for a detailed breakdown of the costs.

Engineering for Phase 1 and for Phase 2, and non-eligible construction portions of the project are being funded by the County.

Reasons for the increase being requested:

The increase in costs being requested is due to increases in material costs, a change in the scope, and ROW costs which were
previously no included. Material cost increases include pavement resurfacing materials, traffic signal / interconnection equipment, and
preparation of a more detailed cost estimate.

ROW eligible costs were not previously included but have now been. This adds $118,800 to the CMAQ eligible cost items.

Scope of the project, what’s changed from the original application:
The original scope included interconnection of the traffic signals along Old Orchard Road from Harms Road to Skokie Boulevard (U.S.
Route 41) and construction of an EB to SB right turn lane at the Skokie Boulevard intersection. See the attached location map.

The revised scope now includes interconnection of the traffic signals along Old Orchard Road from Woods Drive to Skokie Boulevard
(U.S. Route 41), construction of left and right turn lanes at the intersections with NB [-94 Ramps, Lawler Avenue, Lavergne Avenue and
Lamon Avenue, and construction of dual right turn lanes at the NB 1-94 Exit Ramp. Construction of the right and left turn lanes will
improve the operations along the Old Orchard intersections and reduce congestion along the corridor. Construction of the dual right
turn lanes at the NB |-94 Exit Ramp will reduce the congestion and backups at this intersection which extend down the ramp and into
the mainline |-94 lanes.

The EB to SB right turn lane at the Skokie Boulevard intersection is no longer part of the CMAQ project. It will be constructed as part
of the STP project of the Old Orchard Road / Skokie Boulevard intersection. The Old Orchard Mall relocated their entrance across
from Lamon Avenue in 2007. The Lamon Avenue intersection will be the match point limits between the STP and the CMAQ projects.
See the included plan exhibits for more details.

Cost for construction of the additional through lanes along Old Orchard Road, realignment of the Lavergne Avenue intersection and
median landscaping are not included in the CMAQ project costs.

1:\Skokie\CMAQ FY2009_OOR Update\2009_CMAQ_follow_up_form 03-20-08.doc
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Preliminary Estimate of Cost (March 2008 Revised)

Old Orchard Road (East Section) from NB 1-94 Ramp to Lamon Avenue

CONSTRUCTION

Removal

PAVEMENT REMOVAL

BITUMINOUS SURFACE REMOVAL 4"
DRIVEWAY PAVEMENT REMOVAL

SIDEWALK REMOVAL

BARRIER MEDIAN REMOVAL

COMBINATION CURB AND GUTTER REMOVAL

Subgrades, Subbases and Base Course, Pavement
PCC BASE COURSE, 9" AND AGG SUBGRADE, 12"

PAVEMENT RESURFACING 4"

PCC DRIVEWAY PAVEMENT, 8 INCH
PCC SIDEWALK 5 INCH

COMB CONC C & G, TY B-6.24
CONCRETE MEDIAN SURFACE, 6 INCH
PAVEMENT PATCHING

Electrical
TRAFFIC SIGNAL INSTALLATION
INTERCONNECT - WOODS TO SKOKIE

TEMPORARY TRAFFIC SIGNAL INSTALLATION
REMOVE AND RELOCATE LIGHT POLE AND MA

Structures - Dual RTL on NB 1-94 Exit Ramp
BRIDGE DECK
RETAINING WALL

Incidental Construction

PAVEMENT STRIPING AND SIGNING
DRAINAGE

EARTHWORK

LANDSCAPING AND EROSION CONTROL
UTILITY RELOCATION

SPECIAL WASTE DISPOSAL

Reoptimize Traffic Signal System

Construction Contingencies
MOBILIZATION

TRAFFIC CONTROL AND PROTECTION
CONTINGENCY

CONSTRUCTION TOTAL:

ROW ACQUISITION

Title Reports

Plats & Legals

Appraisals & Review Appraisals
Negotiations

Right-of-Way

Temporary Construction easement

ROW ACQUISITION TOTAL:

Il ENGINEERING

Preliminary Engineering (Actual Cost)
Design Engineering (6% of Construction)
Construction Engineering (12% of Construction)

PROJECT TOTAL:

1\Skokie\CMAQ FY2009_OOR Update\(OOR CMAQ Update 0102 cost.xis]CMAQ

* CMAQ Eligible Work - Channelization, Traffic Signal, Traffic Signal Interconnect, and all Incidental Work

SCOPE: Pavement widening and resurfacing, sidewalk replacement, drainage improvements, traffic signal modernization, SCAT, relocation of light poles, and all
incidental work.

TOTAL CMAQ* TOTAL CMAQ*
UNIT UNIT PRICE QUANTITY QUANTITY COoST COST
sQYD $ 15 3,031 1,640 $ 45458 $ 24,600
sQYD $ 6 20,067 270 $ 120,400 $ 1,620
sQYD $ 12 586 400 $ 7,033 $ 4,800
SQFT $ 250 10,125 $ 25313
SQFT $ 5 7,400 7,400 $ 37,000 $ 37,000
FOOT $ 8 8,375 2,025 $ 67,00 $ 16,200
sQYD $ 85 5,694 4,430 $ 483,990 $ 376550
sQYD $ 20 25,817 4,430 $ 516340 $ 88,600
sQYD $ 50 531 $ 26528
SQFT $ 5 19,325 $ 96625
FOOT $ 2% 7,950 4,300 $ 198750 $ 107,500
SQFT $ 12 2,200 2,200 $ 26400 $ 26,400
sQYD $ 100 2,562 $ 258,170
EACH $ 300,000 3 3 $ 900,000 $ 900000
LSUM $ 130,000 1 1 $ 130,000 $ 130000
EACH $ 50,000 3 $ 150,000
EACH $ 6,000 6 $ 36,000
SQFT 165 6,900 6,900 $ 1,138,500 $ 1138500
SQFT $ 130 5,100 5,100 $ 663,000 $ 663000
Subtotal $ 4,926,507 $ 3,514,770
L SUM 5% $ 246,325 $ 175739
L SUM 25% $ 1,231,627
L SUM 8% $ 304,121 $ 281182
L SUM 5% $ 246,325 $ 175739
L SUM 5% 25% of Total $ 246,325 $ 61,581
L SUM 5% 25% of Total $ 246,305 $ 61,581
Subtotal $ 7,597,556 $ 4270501
EACH $ 7,000 5 5 $ 35000 $ 35,000
L SUM 5% $ 376878 $ 213530
L SUM 5% $ 376878 $ 213530
L SUM 20% $ 1507511 $ 854118
$ 9833822 $  5586,769
EACH $ 300 4 3 $ 1,200 $ 900
EACH $ 2,000 4 3 $ 8,000 $ 6,000
EACH $ 1,800 4 3 $ 7,200 $ 5,400
EACH $ 2500 4 3 $ 10,000 $ 7,500
SQFT $ 30 3,350 3,300 $ 100,500 $ 99,000
SQFT $ 10 2,100 $ 21,000 $ -
$ 147,000 $118,800
$ 364593 $ -
$ 590,029 $ -
$ 1,180,059 $ 670412
$ 12,116,403 $ 6375981
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Doug Ferguson

From: Chaudhry Akram [Achaudhry@secgroupinc.com]
Sent:  Thursday, April 10, 2008 11:25 AM

To: Doug Ferguson

Cc: egallt@aurora-il.org; ddevick@aurora-il.org

Subject: City of Aurora-Various CMAQ Projects Fund Transfer. IL Route 31 / Prairie street( TIP ID#- 09-08-0009), Galena
Boulevard( TIP ID#- 09-08-0013), Indian Trail( TIP ID #- 09-08-0014)

Good morning Doug:

We are requesting the transfer of CMAQ funds from FY-2009 Construction to FY- 2008 Engineering to cover the cost for Phase Il
engineering to enable us to start the Phase Il Contract Plans. The construction and engineering costs at the time of the
Application were very preliminary. Upon the completion of Final contract plans and detailed cost estimate, we will be requesting
increase in funds for construction and Phase Il Engineering to offset the cost increases. The Table below shows the CMAQ funds
as approved and proposed funds transfer request.

CMAQ Funds as Approved

Phase II Construction and

Project TIP ID# . . Phase 111
Engineering Engineering

IL 31/River Street — from 09-08-0009 $18,048 (FY 08) $198,528 (FY 09)
Prairie to New York

Galena Blvd — Locust to 09-08-0013 $35,810 (FY 08) $393,910 (FY 09)
Ohio
Indian Trail — from 09-08-0014 $34,134 (FY 08) $375,474 (FY 09)
Edgelawn to IL 31
Proposed CMAQ Fund Transfer Request
Construction and
Project TIP ID# E Phase 11 Phase II1
ngineering . .
Engineering
IL 31/River Street — from 09-08-0009 $40,508 (FY 08) $176,065 (FY 09)
Prairie to New York (80% of $50,635)
Galena Blvd — Locust to 09-08-0013 $56,880 (FY 08) $372,984 (FY 09)
Ohio (80% of $71,100)
Indian Trail — from 09-08-0014 $44,916 (FY 08) $364,692 (FY 09)
Edgelawn to IL 31 (80% of $56,145)

We are hoping that you can include your request in tne committee meeting on Friday, April 11
As always, we are very thankful for your help

Akram Chaudhry, P.E.
Principal

SEC Group, Inc.

4500 Prime Parkway
McHenry, IL 60050
WWW.secgroupinc.com

815-385-1778 (phone)
4/10/2008





